
-,/ ... ,'. 

c:"~};,:::;~:,~~,: " ...... '. . ... ' ... .;. ~;;~:~"i: .. ~ ... ·.".,oeC' .. ,' '"" ;'~,·,;":··:·,,,J;9'::":·,:;. ".~; '." ... ; . .;. ... ,:. ~,~ .. ,.-~.: ·~·.:·.c. 'y' 

. 'ttr~:F.·"';-~~~I~;'(.i~:~~i!;:.~;~;:...~.:;~""'~<i'.;~!,::·::".,! ..•. -.{; ~:\~:i·::::;:'.·~:.":'::::i ,. :. -< :",:;"'\ :. ~:.";:;' ,; .. : .. ' .. /~~.~,';:,.; ... ; . " ~ :.,,-, ~ .. ;; .'-.~.:'~, ;'.~: . !;.'.~~",,;,;.::~;'·':.'~· ..... :t :.;. :=: .;:: .. ' ': t-' 

... , ',,} 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

10/24/78 Introduced by Paul Barden 

Proposed No. 78-701 

3R06 HOTION NO. ___ _ 

A MOTION approving and authorizing the 
King County Executive to forward the 
attached King County Department of Public 
hTork.~., ~Transportation proposed six-year 
Road Program and Bridge Deficiency Report 
(19a9-1984) ito the Washington State 
Department of Transportation and County 
Road Administration Board. 

WHEREAS, the State of Washington through the Legislative 

process has set forth specific requirements upon the County Road 

Engineers per R.C.W. 36.81.121 to prepare and present to their 

respective Legislative bodies for adoption a six-year Road Program 

Plan, and 

WHEREAS, the State of Washington Legislature in 1965 

established a body known as the County Road Administration Board 

which has established uniform administrative standards of good 

practice throughout the State of Washington per W.A.C. 136-14 

and W.A.C. 136-20, and 

~HEREAS, in accordance with R.C.W. 36.81.121, the attached 

Kin.g County Department of Public Works & Transportation proposed 

~ix year Road Program and Bridge Deficiency Report (1979-1984) 
, 

was presented to the Council of King County during a p~blic 

hearing held on tfc;t:..Lr...(.A.) ..3 0 ./ q *1 f· 
I 

NOIIIJ, THEREFORE, BE IT HOVED by the Council of King County: 

The attached King County Department of Public ~·Jorks and 

Transportation proposed six-year Road Plan and Bridge Deficiency 

Report (1979-1984) is hereby approved and the King County Execu-

tive is authorized to forward the report to the Washington State 

Department of Transportation and the County Road Administration 

Board, provided that, the following changes be included in the 

six-year Road Plan: 

1. Page 4, Item 1 - 195th Avenue Southeast. 

Schedules engineering, right-of-way and construction 

phases are rescheduled for 1979, 1980 and 1981 respective 

lye 
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2. Page 4, Item 6 - Southwest 116th Street, Ambaum Boulevard 

Southwest to 30th Avenue Southwest. 

Cost Estimate: Local 
FAM 

TOTAL 

$232,000 
294,000 

$526,000 

Local costs have been added because the project has been 

extended westerly from 26th Avenue Southwest to 30th Ave-

nue Southwest to correct safety problems associatd with 

Shorewood Elementary School. This portion is not eligibl 

for federal funding. Updated cost estimate accounts for 

an increase in federal fund portion. The 1978 Transporta 

tion Improvement Program allocating the necessary federal 

funds has been amended by the Puget Sound Council of 

Governments. 

3. Page 5, Item 12 - Northeast 181st_Street. 

Scheduled engineering phase is rescheduled for 1979. 

4. Page 6, Item 8 - East Lake Sammamish Boulevard. 

Limits should be redefined to read Southeast 56th South 

Street to S.R. 202; the description should read shoulder 

improvements; the length should read 9.50 miles; remarks 

should read improve shoulder for non-motorized use. 

5. Page 8, Item 6 - Des Moines Way South & South 200th 

Street. 

Revise schedule to read: 1979 I-engineering; 1980 3-

construction. The 1979 Transportation Improvement 

Program has been amended by the Puget Sound Council of 

Governments to authorize the FAM expenditure. 

6. Page 8, Item 9 - 132nd Avenue Southeast and Southeast 

240th - Signal. 

Scheduled engineering and construction phases are resche-

Page 2 
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duled for 1979 and 1980 respectively. 

7. Page 10, Item 2 - South 102nd Street. 

This project should .be deleted. A maintenance project ha 

adequately corrected the deficiency. 

8. Page 10, Item 3 - 118th Avenue Southeast. 

This project should be delayed one year; 1980 l-engineer-

ing; 1981 3-construction. 

9. Page 10, Item 6 - Southwest 127th Street~ 

This project should be deleted. A maintenance project 

has adequately corrected the deficiency. 

10. Page 11, Item 15 - 20th Avenue South. 

Scheduled engineering, right-of-way and construction 

phases are rescheduled to engineering and right-of-way 

phases for 1979 and right-of-way lcontinued) and con-

struction phases for 1980. 

Added Projects 

11. Longacres Parkway Southwest (Phase IV) .6 mi. 

South 140th Street to Southwest Sunset Boulevard. Grad-

ing, drainage, paving, curbs, sidewalks, illumination, 

channelization, landscaping, 56 roadway. To be construct 

ed in coordination with the city of Renton. The City of 

Renton will complete Phases I, II & III. 

12. 1st Avenue South & South 140th Street Signal. 

Engineering and construction phases to begin in 1983. 

13. South 200th Street. 

1st Avenue South to 5th Avenue South. Grading, paving, 

drainage, traffic improvements, engineering phase to 

begin in 1979. 

Page 3 
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14. Juanita Drive 

To be added as a needed Pedestrian/Bicycle Facility on 

page 21 of the 6 year Plan. From Northeast l53rd Street 

to Northeast l75th Street. 

PASSED this 30 ~ day of (!drr6!LlL 
KING COUNTY COUNCIL 
KING COUNTY, WASHINGTON 

1978. 
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the Council 
/ I ;; \ \\ I 

Chairman 

DEPUTY 
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